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Status of Functional Areas 
 
   I.  Functional Development: 
 
        a. County Back-up Solution:   

All twenty-one county servers continue to operate normally.  Statistics on replication activity 
are being compiled.  Printing for those on the LAN with the servers now occurs from those 
servers.  Administrator manuals detailing the process are still in final update, due to other 
priorities. 
 
The backup regimen for the county servers is being evaluated to determine if full back-ups 
can be taken nightly.  The new tape drivers are processing the back-ups much more quickly 
than the previous drivers.  Directives will be issued to the county IT staff, if a change in the 
process is warranted. 
 

        b. Public Access Website: 
The Phase 1A functionality was released to UAT on Monday and several concerns were 
voiced by the State.  The code is being reworked to correct those issues.  The next code 
release to UAT is expected next Monday (8/21/2006).  A final Phase 1A FRD is being 
reviewed before release to the State.  Phase 1B will add Polling Place hours and sample 
ballot images to the site.  Release date for Phase 1B is yet to be determined.  The FRD for 
Phase 1B, with corrections from State comments, is still in final review. 
 
Phase 2 will provide access to SVRS information specific to a given voter, such as basic 
personal information (no phone#, DL#, or SSNo will be listed) and voter history.  Logon 
security will be required to access this part of the website.  The lack of verifiable data from 
the legacy systems required a creative solution to validating the logons.  Final FRD is still 
being compiled.  Sign-off of the final design will determine the expected release date.   
 
A Phase 3 will provide a web space for final vote results to be posted, similar to newspaper 
summaries after the results are certified.  Counties will be responsible for updating the 
result tables, after the elections are certified.  Format of the results tables must be provided 
by the State. 
 

        c. Application Defects: 
The defect list in SWP is still being cleared, with any remaining open issues to be moved to 
JIRA.  Open issues are being cleared, if possible.  The active issues in JIRA are now being 
reported and summarized in a combined Development Status report sheet.  HelpDesk 
issues are also being added, both by the HelpDesk, resulting from calls, and by the users, 
through the JIRA tool itself.  Data issues are being validated by the counties.  Application 
issues, once fixed, are assigned to the State for final closure.  A summary of non-closed 
JIRA issues is provided in the next section. 
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        d. Project Issues: 

The summary of active issues for the project management is listed below. 
Active issues include those that are open, or recently closed.  No changes from last week. 
 

Issue Summary   
Total Issues in Log 18
Open Issues in Log 1
Closed Issues in Log 17
    
High Priority Issues 8
Medium Priority Issues 9
Low Priority Issues 1

 
 
   II.  Direct Impact Agencies (DIA’s): 
 
        a. MVC-SSA:   

The Drivers License and SSN validations are now occurring real-time through a link to the 
MVC.  The completion of the batch correction program is scheduled for this weekend 
(08/18) to perform mass updates on all records left in incomplete status from last weekend.  
This should close this issue. 

 
        b. Batch Updates (Felons and Deaths):   

The four agencies for the Felon files (AOC, DOC, and P&PB) and the Deaths (DHHS) are 
received on the Thursday after the 10th of each month.  An automated process handles the 
monthly updating of the lookup databases.  The batch process to match new registrations 
against the new files is now scheduled to be run at least weekly.  Possible matches show 
up on the Reminders screens that users see when they log onto the SVRS.  These batch 
matchings will be run nightly all next week to determine the impact and possible conflicts 
that will result if run nightly.  The State has requested daily running of the batch matching 
process.  Additionally, the currency of DH&SS death records is being checked on the recent 
upload file. 

 
Implementation Issues 
 
   I.  Go-Live Issues: 

All issues found by the CM teams during each county’s Go-Lives are being worked with 
those counties by the assigned Go-Live team member.  Issues being worked: 
 

County Responsibility Open In-Process Client 
Validation 

City of None 
(Actives) 

Atlantic Kluesener 0 0 0 8,886 
Bergen Bakhshi 1 4 1    346 
Burlington Kluesener 1 0 0       1 
Camden Phillips 1 0 0    880 
Cape May Kluesener 1 0 0 1,618 
Cumberland Bakhshi 0 0 0 2,214 
Essex Bakhshi 3 1 0       2 
Gloucester Kluesener 0 0 0     10 
Hudson Ferguson  0 0 1   588 
Hunterdon Bush 1 0 0      0 
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Mercer Ferguson  1 0 1       61 
Middlesex Phillips 0 1 1 10,781 
Monmouth Ferguson  1 0 2         4 
Morris Kluesener 2 1 0         0 
Ocean Kluesener 2 0 0       34 
Passaic Phillips 0 0 0  9,158 
Salem Kluesener 1 1 0        2 
Somerset Phillips 2 1 1  7,889 
Sussex Bakhshi 0 0 0        0 
Union Bakhshi 1 2 1       81 
Warren Bakhshi 0 0 1       30 

TOTALS =   18 11 9 42,585 
      

(Last Week = )  (18) (11) (38) (42,842) 
not measured 

 
Once resolved, data issues are confirmed with the counties and closed by the Go-Live 
team.  The number of items in “Client Validation” status is rapidly declining.  The “City of 
None” results contained some anomalous results and are being checked.  The updated 
table will be sent upon verification of the data. 
 

   II.  Data Conversion: 
Aradyme continues to work problems found in converting the counties’ legacy data, as the 
counties review their data.  In some cases incomplete legacy files were submitted and in 
others the data mappings were not accurate.  The Go-Live Team has been reporting issues 
as they are discovered. 
 
The Saber DBA assigned to this effort continues to provide scripts to help counties clean up 
their “City of None” files.  He also assists in transforming data moved into the wrong fields 
or incorrectly formatted. 

       
   III.  Hardware Issues: 

All reported issues have been corrected on-site by the Saber support technician.  Additional 
staffing is being sought to ensure adequate response times are always met. 

       
   IV.  Crystal Reports: 

The duplicate database is now in place on each county database server for ad hoc 
reporting.  Logons have been set-up to provide read-only access to this database, so the 
users can generate their ad hoc reports.  The State will forward this information to each 
county administrator, along with their copy of Crystal Reports. 

       
   V.  Training: 

A plan for additional on-site support is being developed and will be implemented once most 
of the Go-Live data issues are validated.  At least one more day of on-site support is 
scheduled for each of the 54 county elections offices. 
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Enhancements to the System 
 
   I.  Reports: 

The list of statewide reports required for the Division of Elections is being completed by the 
Development Team.  Some details are being updated in the report definitions.  The first 
three of these statewide reports are in final review and should be released on Monday.  
Estimated release date for the remaining state reports now in development is 08/31. 
 
The list of additional reports requested for the counties is also being defined and assigned 
to the developers.  Several are in review and should be released on Monday to UAT.  
Estimated release date for the remaining county reports now in development is 08/31. 
 

 
   II.  Change Requests (CCR’s): 

Enhancement CCR’s have recently been submitted to the State for multiple changes to the 
Poll Worker, Voter registration, Inquiries, Absentee Voter, Elections and Provisional Ballots, 
and Cards modules.  CCR #124 (Voter Registration changes) is slated for UAT release on 
08/31.  CCR #121 (Poll Worker Changes) and #125 (Inquiries changes) have been 
released to production.  Additional CCR’s are still being estimated. 

 
 


